
Ward, David 

From: 
Sent: 
To: 
cc: 
Subject: 

Hoffman, Betty 
Wednesday, February 05,2003 12:23 PM 
Ward, David; Nesheim, Janet; Green, Ken 
Pennell, Jeffrey 
RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

The February 5, 2003, DOP minutes, in two parts, along with the transmittal memorandum are Unclassified/Not UCNI. 

Betty Hoffman 

-----Original Message----- 
From: Ward, David 
Sent: 
To: 
Cc: Pennell, Jeffrey 
Subject: 

Wednesday, February 05,2003 12:20 PM 
Hoffman, Betty; Nesheim, Janet; Green, Ken 

FW: WEEKLY DOP MINUTES - revieweL as unclassified and NOT UCNl 

Thanks : 

<< File: AGENDA.doc >> 
03)-2.doc >> << File: Environmental Matrix.xls >> 

File: TRANSMITTAL MINUTES (2).doc >> << File: Weekly State Status - (02-05- 

-Original Message----- 
From: Hoffman, Betty 
Sent: 
To: 
Cc: Pennell, Jeffrey 
Subject: RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

Wednesday, February 05,2003 12:14 PM 
Ward, David; Nesheim, Janet; Green, Ken 

I think you forgot to attach the attachment!. 

Betty 

-----Original Message----- 
From: Ward, David 
Sent: 
To: 
Cc: Pennell, Jeffrey 
Subject: 

Wednesday, February 05,2003 1 1 :22 AM 
Hoffman, Betty; Nesheim, Janet; Green, Ken 

WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

Attached is the weekly DOP minutes, in two parts, along with the transmittal memorandum for  
February 5,2003. Al l  three documents have been reviewed by Jim Floerke, who has signed on the 
cover page of transmittal memorandum, that they are unclassified and NOT UCNI. 

Your return E-mail indicating approval wil l accompany the minutes t o  the Administrative Record f o r  
access by the public. 

David Ward 
X5938 
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B371 CLOSURE PROJECT 

WE E KLY STATUS ME ET1 N G 
[Every Wednesday, 9:30 am. 8371 Conference Room] 

AGENDA 
February 5,2003 

INTRODUCTION - David Ward, X5938 (2 12-2578) 

- D&D - Jim Floerke, X2850 (212-3292) 

D&D WASTE - Randy Leitner, X3537 (212-2578) 

CONSTRUCTION / MAINTENANCE - Dan Coyne, X2820 (212-6200) 

PuSPS /BUILDING OPERATIONS - Kelly Trice, X6383, (212-5657) 

AUTHORIZATION BASIS / BIO - Howard Giplin, X3701 (212-3603) 

ENVIRONMENTAL & ACTION ITEMS - David Ward 

OUTSTANDING ACTION ITEMS 

1 .  Both the State and DOE requested copies of the “underslab characterization” work package 
when complete - D. Coyne 



D&D Summary (AAC/AAD) 
Week Ending 01/31/03 

Set 3 (lAD103BD00) 
5 of 5 tanks removed. Glovebox removal in process. 
Electrical isolation and stripout is complete. 

Set 4 (lAD104BD00) 
Mechanical stripout in process. 
Electrical isolation and stripout is complete. 

Set 6 (1A031DR02B) 
Scanning of tanks in rooms is complete. 
Engineering and Planning activities in process. 

a 

. 
Electrical isolation and stripout package in process. 

Glovebox internal component remolval in process (as available). 
D&D package for Room 3563 ready to work. 
Permacon package ready to work. .Material due end of February. 
D&D package for Room 3553 at final signatures. 

Set 8 Tank Cerium Decon (lADlOSDHO@ 
Strip-out package pending, based on coupon results. 

0 Coupon removal activities on hold. 

Set 9 (CSV) 
Work package planning and engineering under way to support disposal of I ,  147 container pallets. 
Entries continue for decon and pallet removal prep. 
Completed video of floor beneath racks and 138 of 138 pallets verified empty in support of vault 
deactivation. Vault has been downgraded to a Cat I11 level. 
Package for relocation of BMS switch at final signatures. 

Set 12 Dismantlement (lAD112BD00) 
Dismantlement engineering/planning initiated. 

Set 13 Dismantlement (lAD113BD00) 

0 

Electrical isolation and stripout in process. 
Dismantlement planning and engineering activities in process. . Room 2307 D&D in process. 

Set 14 Dismantlement (lAD114BDOO) 
Electrical isolation is 95% complete. 
Mechanical isolation package is 80% complete. 
Equipment removal from Room 2339 continues. Decon of room to follow. 
GB 7, 9, 12, and 13 - Removal is 100% complete. 
GB 10 - Size reduction of GB in process. 
GB 8 - Next box to be worked. 

Set 16 Dismantlement (lAD116BD00) 
0 Electrical isolation and stripout package in process. 

Mechanical isolation and stripout package due from PIE February 20. 
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Set 56 Dismantlement (lAD456BD00) 
Mechanical stripout package is ready to work pending resource assignment. 
Electrical strip out is complete. 

Set 57 Dismantlement (lAD457BD00) 
Electrical isolation and stripout ready to work. 
Mechanical isolation and stripout package at P/E. 

Set 58 Dismantlement (lAD458BD00) 
Electrical isolation and stripout in process. 
Mechanical isolation and stripout package ready to work pending resource assignment. 
GB 118/120 stripout package at P/E. 

Tanks 
Set 12 - Raschig ring removal in process. (1 ACl12ETOO) . 
. 
. 
Set 10 - Ring Removal package ready to work. (lACl1OETOO) 
Set 6 - Ring Removal for Room 3563 ready to work. (lAC106ET00) 

Completed for Room 1105 (Tanks 131A, 229A, and 229B) and Room 11 15 (Tanks 400A, 400B, 
400C, 160A, and 160B). 
Room 11 17: Rings removal complete. Rings removed from Tanks 2A, 2B, 157A, and 157B. SCO 
surveys completed on Tanks T30, T31, TlO, 238A/B, and 240A/B. All meet SCO. 
Room 1127: Initiated ring removal. 

Packages Readv to Work Pending Resources 
0 Set 6 Glovebox internal component stripout. 

Set 6 Mechanical stripout (3563). 
Set 56 Mechanical stripout. 
Set 58 Mechanical stripout. 
Sludge Removal from tanks (B374). 

D&D Waste 
Repackage/disposition the remaining 3000 legacv drums 

0 

Starting inventory (May 3,2002) = 3,163 (revised to include 220 in B374) 
February 3,2003 inventory = 1,699 
Drum Category 

Box & Go 128 
Drum repack (e.g. c-cell) 26 1 
Glovebox processing 48 
Empty 144 
Unknown - Standards (Waiting disposition) 50 
Unknown - Disposition 8 
New Generatioflew empty 547 
Building 371 Total 1,565 
Building 374 Total 134 
Grand Total 1,699 

# 55 Gallon Drums 
No glovebox processing 379 

Net Drum Loss for Week 22 

Material Stewardship containers received to date 54 

Revision: 02/05/03 2 
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CONSTRUCTION / MAINTENANCE 
- B374 

23 1 Sludge Removal - Final re-start review completed Friday, January 3 1. Project fully transferred to 
RIIS. 
Tank Sludge Removal - Sludge removal strategy being developed to package sludge in DOT 
containers and consider off-site treatment. Standard Work Package is approved. Pulling samples this 
week. 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) 
Tap and drain Room 4104. Removing piping. 

Uwrade Buildinp Ventilation Svstem 
Removal of in-line supplies filters suspended pending package change. Approximately 190 of 210 
filters removed in attic. 

0 

B371/374 Demolition Contract 
Contract went out for bid January 27. 

B371 Underslab Characterization 
Mapping out sampling points. Procuring equipment. Expect to begin week of February 16. 

Packages Ready to Work Pendinp Resources 
Set 21 Dismantlement (lAD421BD00) 
Set 57 Electrical Removal (1AD457BD00) 
B371 West Wall Removal 
B371 Asbestos Removal (contract award) 

PuSPS/BUILDING OPERATIONS 
PUSPS 

Good cans in final review : 1341 increase of 4 cans from 2/4/03 
Data packages approved : 1290 increase of 23 cans from 2/4/03 
Feed cans remaining: 1315 
Pretreatment batches completed: 25 
Pursuing shipping 30 Pu/tantalum parts along with other classified material to Savannah River. 

BuildinP Operations 
9975 containers packaged: 1146 
DT22s packed 192 
Composites size reduced: 56 of 133 
LL oxide cans generated: 192 of 1400 est. 
Remaining Cats and Dogs 

Stand alone items: 25 
Items in 55 gallon drums: 44 
Items in 10 gallon drums: 3 
Total Items 144 

(P 
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Basis for Interim Operations (BIO) 
Week Ending 2-07-03 

16 1/13/03 1/13/03 
57 1/27/03 1/27/03 

12 Ph. 2 

PUSPS 
Page Change to streamline PuSPS container controls (Implemented) 

1/20/03 
2/3/03 

Operations 
Streamline JCO to allow High Holdup tank D&D (Set 6 OOC) (Rev. 1 with RFFO 
for Approval) 

13 
21, Ph. I 
12, Ph. 1 

15 
15 (USQD Rev 1) 

Streamline JCO to support open Hatch in Room 1214 to support CSV pallet 
Removal. (Drafted - On Hold for Operations issues) 

12- 13-01 12-18-01 12-25-0 1 1-30-02 
12-1 1-01 1 - 15-02 1-22-02 1-29-02 
1-2-02 1- 15-02 1-22-02 1-29-02 
1-9-02 1-24-02 1-3 1-02 NIA 

2-19-02 2-26-02 3-05-02 3-19-02 

Streamline Page Change to Revise SR 4.7.2 for Interlock Testing (Drafted) 

D&D Support 
JCO for transferring largellong items through airlocks (On Hold) 
Page Change to allow storage of drums and SWB’s in B374 (In draft) 

DBIO Development And Implementation. 
Resolution to DOE-RFFO comments on the DBIO is continuing. 

AM, Ph. 1 
Process Vent, Sets 12/13 

Caustic transfer line 
56 

PWTS 
56 (USQD Rev 1) 

2-27-02 3-1 1-20 3- 18-02 3- 18-02 
3- 13-02 4- 1 1-02 5-02-02* 5-01-02 
4-01 -02 4- 15-02 4-30-02* 5-01-02 
4-3-02 4-15-02 5-2-02 Revision requested 
5-7-02 5-9-02 5-16-02 5-15-02 

Cancelled 

Revision: 02/05/03 4 
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